
GDAAC Notes for
MODIS Technical Team Meeting (7/22/99)

WEEKLYHIGHLIGHTS:
l MOSS-2 dry run in progress with 48 hours of data
0 PGE03 ~2.1 .O successfully promoted to Ops
0 Expedited SSIT of PGE02 LUT update nearly complete

l promotion to Ops scheduled 7/23
a Chain run (DPREP-PGEOl  -PGE02)  successfully tested for 18 hours of S/C data

l Several 5 minute time segments missing from input data

WEEKLY PLAN:
l Complete dry run of MOSS-2 test
l Run formal MOSS-2 test

W ORKINPROGRESSANDFUTURE :
l Synchronization of MODAPS generated metadata with ECS baseline metadata for successful archival of MODAPS produced data

products at the DAACs

ECS-SYSTEM
0 Drop 4PY in TS 1 and OPS modes
0 Drop 5A installed in TS2, checkout in progress

Mode PGE Name Delivered Integrated Chained Ops Ready Launch Ready State Notes
ops PGEOl  ~2.1.1 S/21/1999 S/27/99 6/16/1999  6/17/1999 Expected G Launch Version
OPS PGEO2 ~2.1.5 4/30/1999 5/10/99 611611999  611711999 Expected G MOSS-2 dry run version
~ 1 PGE03 ~2.1.0 1 J/30/1999 1 6/23/99 1 6/24/1999  I y/12/99 I Expected I G I I
Test PGE02 ~2.1.6 7116199
Test PGE02 ~2.2.0 61311999
Test PGE03 ~2.4.1 611711999

7119199
6/21/99  612411999

Expected G MOSS-2 formal version
Expected G Launch Version?
Expected G Launch Version; ESDTs  needed

1 Test 1 PGE71 ~2.0.2 I 7/7/1999  I I I I Expected I G I ESDT from ECS in Drop  5A 1


